

MIDDLESBROUGH COUNCIL

CARRIAGEWAY RESURFACING

4 YEAR PROGRAMME OF WORKS 2018-2022

[REVIEWED AUGUST 2020]



Croft Avenue Middlesbrough

The Highway Maintenance Programme 2018-2022 Review August 2020.

The carriageway resurfacing programme has been reviewed.

Below is a revised list of schemes we propose to undertake between April 2020 and March 2021. A further list for schemes for 2021-22 will be available in November 2020 following the analysis of new survey information following the ongoing pothole purge.

Road Name	Location	Year
James Street/ Harrison St	Resurfacing – From Market to Harrison St, and Full Length of Harrison Street	Completed 2020 -21
Heywood Street	Patching - Between Newport Roundabout and Ayresome Green Lane	Completed 2020 -21
High Force Road	Resurface – Throughout the High Force Road Estate	Completed 2020 -21
Riverside Park Road	Resurfacing – from the junction of Holwick Road to Startforth Road; including the entrance junctions of Drake and Raleigh Courts	Completed 2020 -21
Riverside Park Road	Resurfacing - Outside the new Tees Advanced Manufacturing Park	Completed 2020 -21
Collingwood Court	Resurfacing - at the Junction with Riverside Park Road	Completed 2020 -21
Acklam Road	Joint Strengthening and Resurfacing - between the junctions of Barnaby Avenue and Ayresome Green Lane	Completed 2020-21
Hemlington Hall Road	Resurfacing – Junction with Stainton Way to St Austell Close	Completed 2020-21
Collinson Avenue	Resurfacing – Throughout	Completed 2020-21
Croft Avenue	Resurfacing – Junction head with Levick Crescent	Completed 2020-21
Woodhay Avenue	Resurfacing – Throughout	Completed 2020-21
College Road/ Colmore Ave	Resurfacing and Reconstruction – Corner with College Road and Outside Caldicotes School	Completed 2020-21
Beechfield	Resurfacing – Junction Head with Coulby Farm Way	Completed 2020-21
Hall Drive	Reconstruction – between house numbers 111 to 135 [Fountains Drive towards Cawood Drive]	Completed 2020-21
Beech Grove Road	Resurfacing – from The Avenue to Poplars Road	Completed 2020-21
Church Close	Resurfacing – throughout	2020-21
Stainton Way Roundabout	Resurfacing – the roundabout with the junction of The Fairway	2020-21

Hollowfield	Resurfacing – from 1 to 50; 5 to 15, and 16 to 17 (cul-de-sac 1-61)	2020-21
Eden Road	Resurfacing – from the junction of Marton Grove Road to the Bank End Turning Head	2020-21
Bishopton Road	Resurfacing – from the junction of Valley Road to Outside Number 52	2020-21
Branksome Avenue	Reconstruction – full length of road	2020-21
Eastbourne Road	Resurfacing – from the junction of The Avenue to Webster Avenue	2020-21
Borough Road Bridge	Resurfacing – over the bridge joints at the eastern end of the bridge	2020-21

